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PLANNING & BACKGROUND DATA
Project Justification Statement: This project consists of two bridges on SR 122 in Brooks County. Both
bridges were designed using an H-15 vehicle, which is below current design standards.

The bridge on SR 122 over Brice Pond Tributary, Structure ID 027-0033-0, was built in 1940. The bridge
consists of twenty-one (21) spans of continuous steel beams on concrete caps with steel piles. The
overall condition of this bridge would be classified as fair. The deck is in fair condition with moderate
concrete cracking and spalls throughout the deck. The superstructure is in fair condition. The substructure
is in fair condition with moderate cracking in all caps. This bridge is classified as having an unknown
foundation and therefore could be at risk for scour.

The bridge on SR 122 over Okapilco Creek, Structure ID 027-0034-0, was built in 1941. The bridge
consists of forty (40) spans of continuous steel beams on concrete caps with steel piles. A structural
analysis of this bridge shows a lower than expected capacity in the substructure. The overall condition of
this bridge would be classified as fair. The deck is in fair condition with moderate to heavy concrete
cracking and spalls with exposed rebar. The superstructure is in fair condition with some minor corrosion
noted. The substructure is in satisfactory condition with moderate to heavy cracking on the pier caps and
spalls with exposed rebar. This bridge is classified as having an unknown foundation and therefore could
be at risk for scour.

Due to the age of both structures, the structural integrity of these bridges pertaining to their design
vehicle, the deterioration of the decks on both bridges, and the unknown foundation of the substructures,
replacement of these bridges is recommended. Justification statement provided by Office of Bridge
Design.

Existing conditions: The project corridor is located approximately 7 miles east of Pavo, GA on SR 122
over Brice Pond Tributary and over Okapilco Creek with a speed limit of 55mph. The existing roadway is
comprised of two 12-foot lanes with 6-foot rural shoulders (1.5 feet paved, 4.5 feet grassed). The existing
420’ by 27.9’ Brice bridge was built in 1940, has a sufficiency rating of 56.70 and two 11-foot lanes with 1-
foot shoulders. The existing 800’ by 25.7’ Okapilco bridge was built in 1941, has a sufficiency rating of
55.30 and two 11-foot lanes with 1-foot shoulders. The primary utilities in the corridor are overhead power
and underground telecommunications.

Other projects in the area:
PI 0013801 - SR 122 @ Mule Creek (Concept Development)
M005558 – Maintenance preservation at 2 locations in District 4, Area 4 (under construction)

MPO: N/A - not in an MPO TIP #: N/A

Congressional District(s): 8

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other

Projected Traffic: AADT 24 HR T:  13.0%
Current Year (2017):   450 Open Year (2022):   475 Design Year (2042):  500
Traffic Projections Performed by:  Pond & Company
Date approved by the GDOT Office of Planning:  6/20/17

Functional Classification (Mainline):  Rural Minor Arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: ☒None ☐Bicycle ☐Pedestrian ☐Transit

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? ☒No ☐Yes
Initial Pavement Type Selection Report Required? ☒No ☐Yes
Feasible Pavement Alternatives: ☒HMA ☐PCC ☐HMA & PCC
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DESIGN AND STRUCTURAL

Description of Proposed Project: This project will replace the existing bridges on SR 122 over Brice
Pond Tributary and over Okapilco Creek, which are approximately 7 miles east of Pavo, with new
bridges using two 12-foot lanes and 6-foot shoulders on both sides. The roadway sections will include
two 12-foot lanes with 6-foot rural shoulders (2-foot paved, 4-foot grassed). The total length of the
project is approximately 4,200 feet. SR 122 will be closed and the existing bridges will be replaced with
new bridges at the same locations while traffic uses a designated off-site detour.

Major Structures:
Structure ID Existing Proposed
027-0033-0 The existing two-lane bridge is 420

feet long with a total bridge deck
width of 27.9 feet, while the total
bridge lane width is 23.9 feet. The
sufficiency rating is 56.70. The
bridge is a 21-span continuous
steel beam bridge.

The proposed bridge will be 420
feet long, consisting of two 12-foot
lanes with 6-foot shoulders. The
total bridge deck width will be
39.25 feet. The structure will have
pile bent spans. Design vehicle
load is AASHTO HL-93.

ID 027-0034-0 The existing two-lane bridge is 800
feet long with a total bridge deck
width of 25.7 feet, while the total
bridge lane width is 23.8 feet. The
sufficiency rating is 55.30. The
bridge is a 40-span continuous
steel beam bridge.

The proposed bridge will be 800
feet long, consisting of two 12-foot
lanes with 6-foot shoulders. The
total bridge deck width will be
39.25 feet. The structure will have
pile bent spans with longer span
over channel. Design vehicle load
is AASHTO HL-93.

Mainline Design Features: SR 122

Feature Existing Policy* Proposed
Typical Section
- Number of Lanes 2 2
- Lane Width(s) 11’ (bridge)

12’ (roadway)
11’ – 12’ 12’

- Outside Shoulder Width 1’ (bridge)
6’ (roadway)

6’ (bridge)
6’ (roadway)

6’ (bridge)
6’ (roadway)

- Auxiliary Lanes None None
Posted Speed 55 mph 55 mph
Design Speed 55 mph 60-75 mph 60 mph
Minimum Horizontal Curve Radius N/A 1330’

(6% SE Max)
N/A

Maximum Superelevation Rate N/A 6% max N/A
Maximum Grade 0.31% 3% 1.5%
Access Control By permit By permit By permit
Design Vehicle unknown WB-67
Pavement Type HMA HMA

*According to AASHTO Green Book

Major Interchanges/Intersections:  Brice Road/Copeland Road at SR 122

Lighting required: ☒ No ☐ Yes

Off-site Detours Anticipated: ☐ No ☐ Undetermined ☒ Yes
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Transportation Management Plan [TMP] Required: ☐ No ☒ Yes
If Yes: Project classified as: ☒ Non-Significant
TMP Components Anticipated: ☒ TTC

Is the project located on a NHS roadway? ☒ No ☐ Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:
None required.

Design Variances to GDOT Standard Criteria anticipated:
None required.

UTILITY AND PROPERTY
Railroad Involvement: N/A

Utility Involvements: Existing utilities include overhead and underground facilities. Colquitt EMC,
Uniti Fiber and Windstream Dalton Telecom have facilities in the project corridor. Colquitt EMC has
overhead and Windstream has underground facilities along Copeland Road and Brice Road, which
are both west of the existing Brice Pond bridge. Unity Fiber has facilities on the north side of the
existing bridges throughout the entire project corridor. The preferred alternate will not impact the
utilities.

SUE Required: ☒ No ☐Yes

Public Interest Determination Policy and Procedure recommended? ☒ No ☐ Yes

Right-of-Way: Existing width:  200 ft. Proposed width:  200 ft.
Required Right-of-Way anticipated: ☒ None ☐ Yes ☐ Undetermined
Easements anticipated: ☐ None ☒ Temporary ☐ Permanent ☐ Utility ☐ Other

Anticipated total number of impacted parcels: 2
Displacements anticipated: Businesses: 0

Residences: 0
Other: 0

     Total Displacements: 0

Impacts to USACE property anticipated? ☒ No ☐ Yes ☐ Undetermined

Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No ☐ Yes

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
 NEPA: ☐ PCE ☒ CE ☐ EA-FONSI
 GEPA*: ☐ Type A ☐ Type B ☐ None

Level of Environmental Analysis: (check one)
☒  The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.
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☐  The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes

Is Protected Species water quality mitigation anticipated? ☐ No ☐ Yes ☒ TBD

Environmental Permits, Variances, Commitments, and Coordination anticipated: A section CWA
Section 404 NationWide or Regional permit from the US Army Corps of Engineers (USACE) for minor
impacts is anticipated. A buffer variance (BV) is also anticipated. Formal Section 7 coordination with U.S.
Fish and Wildlife Service will be required for the gopher tortoise.

Air Quality:
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes
Carbon Monoxide hotspot analysis Required? ☒ No ☐ Yes

NEPA/GEPA Comments & Information: Minor impacts to Waters of the U.S. and State Waters are
anticipated for removal of the existing piers and pier placement. Temporary impacts for access may also
occur. The bridge is not considered eligible for listing on the National Register of Historic Places (NRHP).
One NRHP eligible Historic resource is in the vicinity of the project; however, it is believed the boundaries
are outside of the project’s Area of Potential Effect (APE). This has not yet been verified by GDOT or
SHPO. No Archaeological sites were observed within the project limits. An aquatic survey is required.
Surveys for the alligator snapping turtle have been requested by GADNR and FWS and will be conducted
along with the aquatic survey in fall 2017. At least twelve existing gopher tortoise burrows were found
within the project area. Formal Section 7 coordination with FWS and mitigation for potential impacts to the
federally protected gopher tortoise will be required.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Project Meetings:
Kickoff Meeting for TO# 3 was held on November 4, 2016 and for TO# 7 was held on June 29, 2017.

Project Activity Party Responsible for Performing Task(s)
Concept Development Columbia Engineering
Design Columbia Engineering
Right-of-Way Acquisition GDOT
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owners, GDOT
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor
Environmental Studies, Documents, & Permits Edwards-Pitman
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Other coordination to date:  Utility companies have been contacted for verification of facilities within
project corridor. All utility owners have responded.
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Project Cost Estimate and Funding Responsibilities:

PE Activities

ROW
Reimbursable

Utilities CST* Total CostPE Funding
Section 404
Mitigation

Funded
By GDOT GDOT GDOT GDOT GDOT

$ Amount $942,758.99 $9,000
anticipated $0 $0 $7,663,000 $8,615,000

Date of
Estimate 2016 9/08/17 2016 N/A 9/08/17

*CST Cost includes: Construction, Engineering and Inspection, Cont i ngencies and Liquid AC Cost
Adjustment.

ALTERNATIVES DISCUSSION
Alternative 4 (Preferred Alternative): Close existing bridges on SR 122 and replace them with new
bridges in the same locations while traffic uses a designated off-site detour. 60 mph design, 55 mph posted
Estimated Property Impacts: 0  Estimated Total Cost: $7,672,000

Estimated ROW Cost: 0 Estimated CST Time: 24 months
Rationale: This alternate was chosen due to lowest overall costs and ease of construction. This
alternate has the least impacts to wetlands and streams; has no impacts to utilities; and can be
constructed within the existing ROW. Environmental resources were impacted some and the cost for
environmental mitigation was $9,000. For the state route detours, the additional length a truck would
have to travel range from 1 to 31 additional miles. From Quitman to Pavo would be 1 extra mile traveled;
from Boston to Barney would be 7 extra miles traveled; From Pavo to Barney, which is the primary route,
would range from 21 - 31 extra miles traveled; 31 extra miles via the northern route and 21 extra miles
via the southern route. However the local traffic could use local roads to detour around the project,
reducing local traffic detour to approximately 9 miles. See attached Detour Route Maps for additional
information. The off-site detour option is the preferred alternative unless there is local opposition to the
detour, at which time alternative 2, which realigns the existing road to the north on new alignment, will be
utilized to construct the project.

Alternative 2: Realign the existing road to the north of the project on a new alignment. Once the project is
completed, the traffic will travel on the realigned roadway. 60 mph design.
Estimated Property Impacts: 3  Estimated Total Cost: $9,157,000

Estimated ROW Cost: $96,000 Estimated CST Time: 36 months
Rationale: This alternate was not chosen due to higher overall costs and more complex construction.
This alternate has impacts to utilities, wetlands, and ROW.  Reimbursable utilities costs were $18,200 and
environmental mitigation was $51,700.

Alternative 1: Realign the existing road to the south of the project on a new alignment. Once the project
is completed, the traffic will travel on the realigned roadway. 60 mph design.
Estimated Property Impacts: 1  Estimated Total Cost: $9,825,000

Estimated ROW Cost: $152,000 Estimated CST Time: 36 months
Rationale: This alternate was not chosen due to higher overall costs. This alternate had impacts to
utilities, wetlands, streams, and ROW. Reimbursable utilities costs were $18,200 and environmental
mitigation was $663,700.
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Alternative 3: Build temporary bridges and roadway to the south of the bridges on new alignment to use
as an on-site detour. Then build the permanent bridges on the original alignment. 60 mph design.

Estimated Property Impacts: 2  Estimated Total Cost: $13,102,000
Estimated ROW Cost: $87,000 Estimated CST Time: 36 months

Rationale: This alternate was not chosen due to higher overall costs. This alternate had the most
impacts to environmental resources and utilities.  Reimbursable utility costs were $18,200 and
environmental mitigation was $641,300.

No-Build Alternative: Do nothing and retain existing bridge.
Estimated Property Impacts: N/A  Estimated Total Cost: N/A

Estimated ROW Cost: N/A Estimated CST Time: N/A
Rationale: These bridges received low sufficiency ratings and are currently posted H-15 loading, which is
less than the current standard. The bridges are also part of the aging infrastructure of this state, meaning it
will need to be replaced at some point; therefore we do not recommend the no-build alternative.

Additional Comments/ Information: Crash summaries are not included as the project corridor did not have
any accidents from 2013 thru 2016.

LIST OF ATTACHMENTS/SUPPORTING DATA

1. Concept Layout
2. Concept Meeting Minutes
3. Typical sections
4. Concept Cost Estimate
5. Approved Traffic Assignment Document by Pond & Company
6. Detour Route Maps
7. Bridge Inventory Sheets
8. Kickoff Meeting Minutes for TO#3 and TO#7
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Concept Team Meeting 
Bridge Replacement – SR 122 @ Brice Pond Tributary and @ Okapilco Creek 

Brooks County, PI 0013802 
CES No. 4690.30 

 
Meeting Date:  August 23, 2017 - 11:15 A.M. to 11:55 A.M. 
Meeting Location: GDOT District 4 Office, Tifton, Georgia 
   GDOT General Office via Video Conference 
 
Attendees: 
COMPANY  NAME   EMAIL     PHONE 
GDOT/AECOM  Sean Pharr  spharr@dot.ga.gov   404-425-6084 
GDOT/SEI  Scott Mann  smann@dot.ga.gov   770-702-7033 
GDOT/Engr. Services Jason Willingham  jwillingham@dot.ga.gov   229-391-5458 
GDOT/Planning & Prog. Dennis Carter  decarter@dot.ga.gov   229-391-5504 
GDOT/Pre. Constr. Brent Thomas  bthomas@dot.ga.gov   229-386-3300 
GDOT/Utilities  Theo Parker  thparker@dot.ga.gov   229-391-5514 
GDOT/Traf. Ops  Riley Gerrald  jgerrald@dot.ga.gov   229-386-3435 
GDOT/Planning  William Eastin  weastin@dot.ga.gov   404-631-1810 
GDOT/Planning  Claudia Thompson cthompson@dot.ga.gov   404-631-1742 
GDOT/OES  Ty Sprayberry  tsprayberry@dot.ga.gov   404-631-1968 
GDOT/OES-NEPA  Elliot Robertson  erobertson@dot.ga.gov   404-631-1190 
Heath & Lineback  Rudolph Frampton rframpton@heath-lineback.com  770-424-1668 
Heath & Lineback  Masood Shabazaz mshabazaz@heath-lineback.com  770-424-1668 
Edwards-Pitman  Jennie Agerton  jagerton@edwards-pitman.com  770-333-9484 
Columbia Engineering Paul Cook  pcook@Columbia-Engineering.com  770-925-0357 
Columbia Engineering Helen Hawkins  hhawkins@Columbia-Engineering.com 770-925-0357 
Columbia Engineering Maureen Nerenbaum mnerenbaum@Columbia-Engineering.com 770-925-0357 
Columbia Engineering Morgan Purchell  mpurchell@Columbia-Engineering.com 770-925-0357 

 
Layouts: 

 Alternate 1 – new location to south of bridge (preferred alternate) 

 Alternate 2 – new location to north of bridge 
 
Mr. Mann and Ms. Hawkins welcomed everyone to the Concept Team Meeting and invited everyone to 
sign-in.  Everyone introduced themselves.  
 
Ms. Hawkins read the draft concept report. For the description of the alternates, Ms. Hawkins referred to 
the displays hanging on the wall.  Alternate 1, currently the preferred alternate, showed locating two new 
bridges on new location south of the existing bridges. Alternate 2 showed locating two new bridges on new 
location north of the existing bridges. Alternates showing on-site and off-site were not included in the draft 
report because of the length of detour. 
 

The following items mentioned need revised in the draft concept report prior to submission for 
review/approval: 

 Under ‘Other projects in the area’, the project listed as PI 0013801 needs revised to show PI 
0013801 – SR 122 @ Mule Creek. 

 Under the ‘Projected Traffic’ section, revise the ‘Design Year’ to 2042. 

 In the ‘Mainline Design Feature’ chart, the shoulder width policy column should be revised to 6’ 
since GDOT allows projects with ADT < 2000 vehicles to use AASHTO design criteria, which prefers a 
6’ minimum shoulder width.  
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 Georgia Power does not have facilities within the project limits, therefore they should be removed 
from the report. 

 Tower Cloud is now Unity Fiber, therefore the name needs updated in the report. 
 Under ‘Project Meetings’, the referenced Task Order numbers need revised to correspond to this 

project (TO#3 & TO#7). 

 On the responsibility chart, GDOT should be added to the ‘Providing Detours’ cell. 

 Under ‘Alternatives Discussion’ section, change Alternate 1 to Alternate 2 so it matches the display 
title block on the layouts. 

 The typical sections need rumble strip labels on the shoulders shown. These should be added to the 
Concept Construction Cost Estimate as well. 

 Alternatives 3 and 4 need to be added as on-site detour and off-site detour with explanations of 
why they were not chosen. 

 

The following points were discussed during the meeting: 

 A question regarding the use of scuppers on these bridges was asked. It was stated that typically a 
bridge cannot drain directly into federally protected areas, and theses bridges are surrounded by 
wetlands. These bridge areas also have gopher tortoise burrows, which are potential habitats for 
the federally protected eastern indigo snakes. It was mentioned that the gopher tortoise burrows 
are typically found in dry areas however, and not in wetlands, therefore, it may be possible to drain 
these long bridges into the wetlands as long as it is done outside of the defined channel and buffer. 
Ms. Agerton stated that the ecologist would map the burrow locations during the aquatic survey 
performed this fall to aid in identifying areas to avoid. Additionally, it was mentioned that if an 
enclosed system was used on the proposed bridges, the system would require major maintenance 
due to clogging within about a year. The use of scuppers will be investigated further. 
 

The following points were discussed in PI 0013081 Concept Team meeting, held just prior to this meeting, 
that apply to this project: 

 The on-site detour alternative can be designed to a lower speed limit than what is currently posted. 
Typically, 10 mph less than the posted speed limit can be used, therefore the on-site detour design 
can utilize a 45-mph speed for the design criteria. 

 If an off-site detour is selected, a Public meeting will be necessary and will require additional time 
in the schedule. 

 The GDOT District Office personnel stated that their office prefers to have construction limits in 
required right-of-way and not in permanent easements, therefore the concept report will be 
adjusted accordingly. 

 With the proposed roadway shoulder width of 10’ and the proposed bridge shoulder width of 6’, 
advisory “Narrow Shoulder Ahead” signs will be required in advance of the bridge and shown in the 
signing and marking plans. 

 A question was asked why the designs show 12.5 mm SP instead of 9.5 mm SP surface layer when 
the traffic is low volume. Ms. Nerenbaum mentioned that she had several discussions with OMR 
and their direction was to use 12.5 mm SP. This project does not meet the Minor Paving guidelines 
because the truck percentage exceeds the allowable limit. Additionally, Mr. Pharr stated that the 
GDOT guidelines for Minor Paving projects is currently being updated to cover the inconsistencies 
with the bridge projects and will need to be implemented on all the projects once the document is 
approved. Also, a Pavement Design submittal was not scoped for this project and OMR stated that 
if the design doesn’t match the Minor Paving guidelines, then the design must be presented to the 
pavement review committee. 

 
The meeting was adjourned at 11:55 am. 
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  PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013802C                SPEC YEAR: 13
  DESCRIPTION: 4690.30 CONCEPT COST ALT. 4

                                                       ITEMS FOR JOB 0013802C

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0013802                                  1.000      200000.00       200000.00
  0015  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       83138.69        83138.69
  0030  210-0100             LS      GRADING COMPLETE - 0013802                                 1.000      500000.00       500000.00
  0033  310-5080             SY      GR AGGR BS CRS 8IN INCL MATL                            9460.000          18.25       172730.42
  0040  318-3000             TN      AGGR SURF CRS                                            200.000          37.13         7426.10
  0050  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                 1041.000          92.60        96400.91

  0055  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                             807.000         101.78        82138.90
  0060  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                            1561.000          84.07       131239.56
  0064  413-0750             GL      TACK COAT                                               1785.000           1.93         3445.05
  0069  432-0206             SY      MILL ASPH CONC PVMT/ 1.50 DEP                            300.000          15.25         4575.22
  0107  433-1200             SY      REF CONC APPR SL/I SLOPED EDGE                           480.000         188.11        90295.06
  0108  456-2015             GLM     INDENT. RUMB. STRIPS - GRND-IN-PL                          0.500       12082.29         6041.15
                                     (SKIP)
  0109  500-0100             SY      GROOVED CONCRETE                                         480.000           8.93         4287.87
  0126  540-1101             LS      REM OF EX BR, STA NO - 1-BRICE POND                        1.000      210000.00       210000.00
  0127  540-1101             LS      REM OF EX BR, STA NO - 2-OKAPILCO CREEK                    1.000      400000.00       400000.00
  0128  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 1-BRICE                        1.000     1483650.00      1483650.00
                                     POND
  0129  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 2-OKAPILCO                     1.000     2826000.00      2826000.00
                                     CREEK
  0184  641-1100             LF      GUARDRAIL, TP T                                          116.000          68.90         7992.51
  0185  641-1200             LF      GUARDRAIL, TP W                                         1100.000          19.28        21214.14
  0190  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  4.000        1047.28         4189.16
  0195  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,                       4.000        2535.00        10140.00
                                     E/A
  0220  573-2006             LF      UNDDR PIPE INCL DRAIN AGGR 6                             200.000          25.70         5140.24
  0230  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18                             200.000          68.41        13683.65
  0240  603-7000             SY      PLASTIC FILTER FABRIC                                    200.000           4.61          922.77
  0250  163-0531             EA      CONSTR & REM SEDIMENT BASIN,TP 1,STA                       4.000       13865.67        55462.70
                                     NO- 0013802
  0254  165-0060             EA      MAINT OF TEMP SEDIMENT BASIN,STA NO -                      4.000        4433.40        17733.64
  0255  163-0232             AC      TEMPORARY GRASSING                                         2.000         662.33         1324.66
  0260  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1505.53         3011.08
  0265  165-0101             EA      MAINT OF CONST EXIT                                        2.000         611.93         1223.88
  0269  165-0010             LF      MAINT OF TEMP SILT FENCE, TP A                           750.000           0.82          617.59
  0270  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          5600.000           0.65         3682.90
  0275  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      3.000         410.24         1230.74
  0280  167-1500             MO      WATER QUALITY INSPECTIONS                                 24.000         867.48        20819.75
  0284  171-0010             LF      TEMPORARY SILT FENCE, TYPE A                            1500.000           3.17         4755.03
  0285  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                           11200.000           4.25        47609.97
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  0290  700-6910             AC      PERMANENT GRASSING                                         3.000        1294.01         3882.04
  0295  700-7000             TN      AGRICULTURAL LIME                                          9.000          21.81          196.33
  0300  700-8000             TN      FERTILIZER MIXED GRADE                                     4.000         679.89         2719.58
  0305  700-8100             LB      FERTILIZER NITROGEN CONTENT                              147.000           3.83          563.33
  0310  700-9400             AC      NATIVE REST & RIPARIAN SEEDING                            10.000        1860.00        18600.00
  0314  711-0100             SY      TURF REINFORCING MATTING, TP 1                          1160.000           4.50         5220.00
  0315  716-2000             SY      EROSION CONTROL MATS, SLOPES                             800.000           2.55         2044.02
  0320  163-0240             TN      MULCH                                                     58.000         257.28        14922.47
  0344  163-0520             LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN                  100.000          23.38         2338.87
  0350  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                            8000.000           1.94        15528.40
  0355  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           100.000          18.90         1890.97
  0360  636-2070             LF      GALV STEEL POSTS, TP 7                                    80.000           8.28          662.47
  0370  636-5100             EA      MILEPOST SIGNS                                             2.000         152.98          305.97
  0390  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          5120.000           0.55         2831.51
  0395  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          5120.000           0.53         2756.10
  0430  654-1001             EA      RAISED PVMT MARKERS TP 1                                 215.000           3.80          817.55
  0435  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                           2700.000           5.86        15826.83
  0440  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                           2700.000           6.14        16601.17
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              6629830.93
  INFLATED ITEM TOTAL                                                                                                     6629830.93

  TOTALS FOR JOB 0013802C
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         6629830.95
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        6629830.95
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO. CALL NO.
P.I. NO.
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Nov-17 2.352$
DIESEL 2.726$
LIQUID AC 358.00$

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 36612.66 36,612.66$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 572.80$
Monthly Asphalt Cement Price month project let (APL) 358.00$
Total Monthly Tonnage of asphalt cement (TMT) 170.45

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 807 5.0% 40.35
9.5 mm SP 5.0% 0
25 mm SP 1561 5.0% 78.05
19 mm SP 1041 5.0% 52.05

3409 170.45

BITUMINOUS TACK COAT
Price Adjustment (PA) 1,646.82$ 1,646.82$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 572.80$
Monthly Asphalt Cement Price month project let (APL) 358.00$
Total Monthly Tonnage of asphalt cement (TMT) 7.666755146

Bitum Tack
Gals gals/ton tons
1785 232.8234 7.66675515

0013802, Alternate 4 Offsite Detour
0013802
11/17/2017

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



PROJ. NO. CALL NO.
P.I. NO.
DATE

0013802, Alternate 4 Offsite Detour
0013802
11/17/2017

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 572.80$
Monthly Asphalt Cement Price month project let (APL) 358.00$
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 38,259.48$



MNerenbaum
Typewriter
, GDOT Project Manager

MNerenbaum
Typewriter
, Columbia Engineering



MNerenbaum
Typewriter
475

MNerenbaum
Typewriter
566



Mitigation costs received via email from EPEI

PI No 0013802 (Brice Pond/Okapilco Creek)

                                        Wetland Credits               Wetland Credits           Stream Credits          Stream Credits
Required                           Total Cost                           Required                 Total Cost

Alternative 1 -               15.437 x $4,000/credit     $61,748                     4,817.5 x $125/credit     $602,187.50

Alternative 2 -              12.926 x $4,000/credit     $51,704                                 0                                          $0

Alternative 3 -                 12.857 x $4,000/credit    $51,428                 4,718.8 x $125/credit      $589,850.00

Alternative 4 -                   2.245 x $4,000/credit      $8,980                          0                                              $0









Pond and Company
3500 Parkway Lane, Suite 500
Peachtree Corners, GA 30092

MEMORANDUM TO: Andre Washington; Daniel Funk
Georgia Department of Transportation, Office of Planning

FROM: Graham Malone
Pond and Company

DATE: April 13, 2017

SUBJECT: Traffic Assignments for PI#0013802, Brooks County, SR 122 at
Brice Pond Trib and at Okapilco Creek, Bridge Replacements

Company is furnishing Traffic Assignments for the above project as follows:

BRIDGE- ID 027-0033-0 AND 027-0034-0

2017 (Existing 2024 (Base Year 2044 (Design Year
Year) 2022 (Base Year) +2) 2042 (Design Year) + 2)

AADT 450 475 475 500 525
DHV (AM/PM) 50/50 50/50 50/50 55/55 60/60
K% (AM/PM) 11.0%/ 11.0%

Same as Existing Year

D% (AM/PM) 57%/ 58%
24 HR. T% - S.U. 8.0%

24 HR. T% - COMB. 3.5%
24 HR. T% - TOTAL 11.5%
T% - S.U. (AM/PM) 4.0%/ 7.0%

T% - COMB. (AM/PM) 1.5%/ 6.0%
T% - TOTAL (AM/PM) 5.5%/ 13.0%

If you have any questions concerning this information, please contact Graham Malone at
404-748-4835 or by email at maloneg@pondco.com



Page 1 of 1 
 

 
Department of Transportation 

State of Georgia 
__________________________________________

_____________  
 

INTERDEPARTMENT CORRESPONDENCE 
 

 FILE              Brooks County    OFFICE Planning 
                  P.I. # 0013802 
                                                                                                    DATE    June 20, 2017 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Albert Shelby, State Program Delivery Engineer 
  Attention: Scott Mann 
 
SUBJECT  Reviewed Traffic Assignment Document for SR 122 @ BRICE POND TRIB 

& @ OKAPILCO CREEK 
 

 Per request, we have reviewed the Traffic Assignment Document for the 
above project. Based on the information furnished, we find the Traffic 
Assignment Document to be satisfactory, and approve the Traffic 
Assignment Document.   

 
 

 If you have any questions concerning this information please contact 
                   Andre Washington at (404) 631-1925. 
 
CLV/AMW 
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Processed Date:9/8/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 027-0033-0 County: Brooks SUFF. RATING: 56.7

Location & Geography 218 Datum: 1- Assumed Signs & Attachments

Structure ID: 027-0033-0 *19 Bypass Length: 5 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: BRICE POND TRIB *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00122 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 122 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: APP 5 MI W OF BARNEY 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841400000 - D4 District Four Tifton 205 Congressional District: 008 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 08/18/2016 27 Year Constructed: 1940 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 2- Non-Lead Oil Alkyd System (System IV).  Year : 1997 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00122 267B Type Paint Sub Structure: 6- No Paint Present Year : 1940 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 30 - 59.6562 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 36.7140 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: Yes

99 ID Number: 000000000000000 203 Type Bridge: E - Steel pile. N. Steel-Concrete M. Steel O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 2 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 271012200  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 21 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 7.78 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 04 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01331 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0200.00

* Location ID No: 027-00122D-007.91E



Bridge Inventory Data Listing Georgia Department of Transportation
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Processed Date:9/8/2017

Bridge Serial Number: 027-0033-0 County: Brooks SUFF. RATING: 56.7

Programming Data Measurements: Ratings and Posting

201 Project Number: SP-1591-B (4) *29  AADT: 1670 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 24 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 25

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 41

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013802 * 48 Maximum Span Length: 20 231A H-Modified: 20 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 420 231B Type3/Tandem: 20 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 23.900000000000002' 231C Timber: 25 No

75A Type Work Proposed: 34- Widening with deck rehabilitation or 
replacement

52 Deck Width: 27.900000000000002' 231D HS-Modified: 25 No

75B Work Done by: 1- Work to be done by contract * 47 Total Horizontal Clearance: 23.900000000000002' 231E Type 3S2: 32 No

94 Bridge Improvement Cost:(X$1,000) $1,641 50A Curb / Sidewalk Width Left: 1.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $164 50B Curb / Sidewalk Width Right: 1.0 261 H Inventory Rating: 14

96 Total Improvement Cost: (X$1,000) $2462 32 Approach Rdwy. Width: 27.0' 262 H Operating Rating: 23

76 Improvement Length: 631.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 1.5 Right Width:1.8 Type: 2 - Asphalt.        58 Deck Condition: 5 - Fair Condition

114 Future AADT: 2505 Fwd Shoulder: Left Width: 1.8 Right Width:1.7 Type: 2 - Asphalt.        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 23.8 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 1 Forward:0 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 6-Equal to present minimum criteria.

216A Water Depth: 00.0 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 07.8 *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 0 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 6-Minor reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 7.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Processed Date:9/8/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 027-0034-0 County: Brooks SUFF. RATING: 55.3

Location & Geography 218 Datum: 1- Assumed Signs & Attachments

Structure ID: 027-0034-0 *19 Bypass Length: 5 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 07 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: OKAPILCO CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00122 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 122 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: APP 8.3 MI E OF PAVO 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.3

2 GDOT District: 4841400000 - D4 District Four Tifton 205 Congressional District: 008 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 08/18/2016 27 Year Constructed: 1941 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 60  Date: 01/25/2016 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 1- Lead Chromate Oil Alkyd System.  Year : 1997 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00122 267B Type Paint Sub Structure: 1- Lead Chromate Oil Alkyd System Year : 1941 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 30 - 59.7288 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 36.3078 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: Yes

99 ID Number: 000000000000000 203 Type Bridge: E - Steel pile. N. Steel-Concrete M. Steel O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 1 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 271012200  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 40 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 8.16 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 04 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01331 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 2 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0168.51

* Location ID No: 027-00122D-008.29E
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Processed Date:9/8/2017

Bridge Serial Number: 027-0034-0 County: Brooks SUFF. RATING: 55.3

Programming Data Measurements: Ratings and Posting

201 Project Number: SP-1591-B (4) *29  AADT: 1670 65 Inventory Rating Method: 2-Allowable Stress (AS)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 2-Allowable Stress (AS)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 24 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 24

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 40

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0000000 * 48 Maximum Span Length: 20 231A H-Modified: 20 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 800 231B Type3/Tandem: 24 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 23.8' 231C Timber: 34 No

75A Type Work Proposed: 34- Widening with deck rehabilitation or 
replacement

52 Deck Width: 25.7' 231D HS-Modified: 25 No

75B Work Done by: 1- Work to be done by contract * 47 Total Horizontal Clearance: 23.8' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $3,126 50A Curb / Sidewalk Width Left: 1.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $313 50B Curb / Sidewalk Width Right: 1.0 261 H Inventory Rating: 15

96 Total Improvement Cost: (X$1,000) $4689 32 Approach Rdwy. Width: 28.0' 262 H Operating Rating: 22

76 Improvement Length: 1011.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 1.8 Right Width:1.7 Type: 2 - Asphalt.        58 Deck Condition: 5 - Fair Condition

114 Future AADT: 2505 Fwd Shoulder: Left Width: 1.7 Right Width:1.5 Type: 2 - Asphalt.        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 24.7 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 24.8 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 5 - Fair Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 7 - Good Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 6-Equal to present minimum criteria.

216A Water Depth: 4.00 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 6-Equal to present minimum criteria.

216B Bridge Height: 10.5 *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 0 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 6-Minor reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 7.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
















